CIC #: 99EPA SUPERFUND

Billed Date: 02-Mar-2009

Customer Order Number DW96042036 ~ OW -
CORNELL DUBILIER 126017 BZ2721

VOUCHER FOR TRANSFERS
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37- 1)

Mission Assignment No:
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EPA 556
, . . A900276725 6
D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No.
27043686
Partial# 50 02'Feb'2009 Thru 02_Mar_2009 * ok k Kk ok ¥ Kk Kk Kk * x * *k * * * Kk *k Kk * *k ¥ * * *
Billed Office (Mail To): Billing Office (Send Remittance To):
U S ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE
CINCINNATI OH 45268-7002
MILLINGTON TN 38054-5005
Billed Accounting Classification Billing Accounting Classification
6820 X 8145.0000 2005 00 0000 00000000000 00000 $423.19 96 NAX 3122.0000 G5 08 2416 848 012036 96231 $423.19
Line item Moa Description Eaid No Amount
1 INHOUSE - OTHER RESOURCES SUPERFUND M&S FEE $423.19
Subtotal: $423.19
Total Billed Amount: $423.19
Less Partial Amount Paid: Q
s
Payment Due Date: 01- Apr-2009 Pay This Amount: $423.19 >

rnrTEn 57l 3/33(6'?
Cllouy3
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%
U
DATZ CERTIFIED W 4

Funds Authorized: $835,000.00
Total Billed Amount: $828,345.11
Prev Billed Amount: $827,921.92
Current Billed Amount $423.19
Total Flux Billed: $0.00

Prev Flux Billed: $0.00 Date:
Current Flux Billed: $0.00

CERTIFICATE OF OFFICE BILLED

| certify that the above articles were received and accepted or the services performed as stated and
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
payment requested is approved and should be paid as indicated.

Authorized Administrative or Certifying Officer

T~

DA Form 4445-R
Approved by Treasury For Use in Lieu of SF 1080
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Page: 61
Date: 02-MAR-2009

msfcr.2.1.9 453

99EPA
PROGRESS REPORT

KANSAS CITY DISTRICT
CORNELL DUBILIER, NJ

IAG Number: DW96942036 O 2

MONTHLY REPORT FOR FEBRUARY 2005
STATEMENT OF CHARGES FOR PERIOD:
Total Funds Authorized:

Less Total Expenditures: (-)
Less Undelivered Orders: (-)
Less Commitments: (=)

Funds Available Balance:

BILLING ACTIVITY (96X3122):
Bill Number 27043686

Funds Expended During Report Period:

Total Billed to Date:

Direct Fund Cite Payments (68XB145):

Funds Expended During Report Period:

Total Expended to Date:

Revised Reimbursable

(96X3122}

$835,000.00

$828,345.11
$0.00
$6,293.11

$423.19
$828,345.11

$21,159.56
$3,078,139.03

Direct Fund Cite

(68X8145)

$3,385,000.00

$3,078,139.03
$150,143.97
$0.00

$156,717.00

IAG Totals
{96X3122 + 68X8145)

$4,220,000.00

$3,906,484.14
$150,143.97
$6,293.11

$157,078.78




msfcr.2.1.9 453

S9EPA

PROGRESS REPORT
KANSAS CITY DISTRICT
CORNELL DUBILIER, NJ

IAG Number: DW96942036 owl

Bill Number: 27043686
Bill Invoice Date: 02-MAR-2009

Monthly Billing Amount (96X3122): $423.

Monthly Direct Fund Cite Contract Cost (68X8145): $21,159.

Costs for
Budget Categories

a Personnel $0.
b Fringe Benefits 50.
¢ Travel $0.
d Equipment s0.
e Supplies $0.
f Procurement $0.
g Construction $0.
h Other $423.
i Total Direct Charges $423.
j Total Indirect Charges $0.
k TOTAL $423.

TOTAL LABOR:

19

S6

Current Month

00

19

Prior Month's

Summary

$260,242.
$138,451.
$23,009.
$0.

$0.

se.

50.
$119,045.
$540,749.
$287,172.

$827,921.

-00

Project Costs

to Date

$260,242.
$138,451.
$23,009.
$0.

$0.

$0.

$0.
$119,468.
$541,172.
$287,172.

$828,345.

11

$0.00
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msfcr.2.1.9 453 Page: 63 3
99EPA Date: 02-MAR-2008

PROGRESS REPORT
KANSAS CITY DISTRICT
CORNELL DUBILIER, NJ

ow &

MONTHLY REPORT FOR FEBRUARY 2009

IAG Number: DW96942036A

Revised Reimbursable Direct Fund Cite IAG Totals
(96X3122) {68X8145) (96X3122 + 68X8145)

STATEMENT OF CHARGES FOR PERIOD:
Total Funds Authorized: $835,000.00 $3,385,000.00 $4,220,000.00
Less Total Expenditures: {-) $828,345.11 $3,078,139.03 $3,906,484 .14
Less Undelivered Orders: (-) $0.00 $150,143.97 $150,143.97
Less Commitments: (-) $6,293.11 $0.00 $6,293.11
Funds Available Balance: $361.78 $156,717.00 $157,078.78
BILLING ACTIVITY (96X3122):
Bill Number 27043687

Funds Expended During Report Period: $423.19

Total Billed to Date: $828,345.11

Direct Fund Cite Payments (68X8145):
Funds Expended During Report Period: $21,159.56
Total Expended to Date: $3,078,139.03




msfcr.2.1.9 453 Page: 64
S9EPA Date: 02-MAR-2009

PROGRESS REPORT
KANSAS CITY DISTRICT
CORNELL DUBILIER, NJ

IAG Number: DW96942035A O\A 2w

Bill Number: 27043687
Bill Invoice Date: 02-MAR-2009

Monthly Billing Amount (96X3122): $423.19
Monthly Direct Fund Cite Contract Cost (68X8145) : $21,159.56

Costs for Prior Month's Project Costs
Budget Categories Current Month Summary to Date
a Personnel $0.00 $0.00 $0.00
b Fringe Benefits $0.00 $0.00 $0.00
¢ Travel $0.00 30.00 $0.00
d Equipment $0.00 $0.00 $0.00
e Supplies $0.00 50.00 $0.00
f Procurement $0.00 $50.00 $0.00
g Construction $0.00 $0.00 $0.00
h Other $0.00 $0.00 $0.00
i Total Direct Charges $0.00 $0.00 $0.00
j Total Indirect Charges 30.00 $0.00 $0.00
k TOTAL $0.00 $0.00 $0.00

TOTAL LABOR: 0.00 $0.00




USACE CENWK FEBRUARY 2009
Progress Report for EPA Region Il

Site: Cornell-Dubilier OU-2 (Buildings and Soils) l Phase: ‘ Remedial Design

Bill No.: | 27043686 #50 | IAG No.: DW96942036 IAG Expiration Date: | Other Corps:
12/31/2009

Reporting | 02 Feb 09 02 Mar 09 EPA RPM USACE PM

Period: Pete Mannino Ken Maas

Work Performed

Narmrative e Major work completed under this IAG

* Draft Building Archaeology Report to be finalized following reviews.

Meetings ¢ Regular Bi-weekly progress conference calls.

Key *  Final LTTD Remedial Design Completed

W * Awarded LTTD Remedial Action task order October 2008
Completed

* Received the Draft Buildings Recordation Report

Projected Work, Meetings, Milestones through next Reporting Period

Narrative * Finalize Draft Building Archaeology Report (Currently under regulatory review)
Meetings e  Regular RD progress meetings

Key *  Submittal of the Buildings Recordation Report for National Archives -- Historical
Milestones American Engineering Record (HAER)

Forthcoming

»  Task order closeout.

Issues
Technical e None
Schedule; ¢ Complete and Close out task order.
Funding: *  §$156,717 extra funding / unused dollars on IAG.
MPR to Other = None
Comps
TAG Summary
Feb-05 Dec-05 May-06 Sept-06 Mar-07 Sept-07 Mar-08
Initial Amend Amend Amend Amend Amend Amend
USACE $80,000 | $100,000 | $155,000 $155,000 $155,000 $55,000 $140,000
Contractor $920,000 | ($100,000) | $565,000 $650,000 $650,000 $345,000 $360,000
IAG Totals: | $1,000,000 | $1,000,000 | $720,000 $800,000 $800,000 $400,000 $500,000

Table Total IAG
Continued

USACE $835,000

Contractor | $3,385,000

IAG Totals: | $4,220,000

10F3




USACE CENWK FEBRUARY 2009
Progress Report for EPA Region I
IAG Labor | Previous Month Current Total Expended Remaining
Funding Expended Bill Amount Funding
$835,000 $827,827.72 $423.19 $828,344.38 $6,655.62
o . Total .
IAG Contract Awarded on Available Cumulative Available To
Funding Task Order Funding (In KC) . Invoice
Invoiced

$3,385,000.00 | $3,228,283.00 $156,717.00 | $3,078,139.03 | $150,143.97
Task Order Obligations (RD — Malcolm Pirnie)

Contract Amount ($) Actual Notes

Date

DACW41-02-D-0003-0034 $22,119.00 03 Jun 05 Project Planning Meeting
DACW41-02-D-0003-0034 $363,669.00 30 Aug 05 | Planning Documents
W912DQ-06-D-0006-0001 $379,000.00 30Mar06 | PDI and Buildings Demo RD
W912DQ-06-D-0006-0001 $613,664.00 18 May 06 | Soils Remedial Design
W912DQ-06-D-0006-0001 $651,548.00 21 Nov06 | Soils RD Funding Increase
W912DQ-06-D-0006-0001 $650,000.00 04May 07 | Soils RD Funding Increase
W912DQ-06-D-0006-0001 $548,283.00 04 April 08 | Soils RD Funding Increase
TOTAL $3,228283.00 | __________

Task Order Obligations (Buil

dings Demo RA -~ Sevenson: Under NYD IiAG)

Contract Amount ($) Actual Notes
Date

W912DQ-04-D-0023-0005 $580,697.08 08 Nov 06 | Cluster 12 — Oil Tank
W912DQ-04-D-0023-0007 $2,025,983.44 | 09Feb07 | Clusters 4,7 and 11- Base Work
W912DQ-04-D-0023-0007 $5,058,918.27 | 26Jun07 | Clusters 3, 6, 8 and 9 - Option #1
W912DQ-04-D-0023-0007 $6,057,990.45 | 220ct07 | Clusters 1,2, 5 and 10 - Option #2
W912DQ-04-D-0023-0007 $5,972,110.20 | 02Nov 07 | Cluster 13 - CDA
W912DQ-04-D-0023-0007 $113,394.10 05Mar 08 | Cluster 13 - CDA
W912DQ-04-D-0023-0007 ($349,906.00) 12 Aug 08 | Cluster 13 — CDA (De-obligation)

TOTAL

$18,878,490.17

20F3




USACE CENWK

Progress Report for EPA Region Il

FEBRUARY 2009

Task Order Obligations (RA- Engineering Support— Malcolm Pirnie: Under NYD IAG)

Contract Amount ($) Actual Notes
Date
Title 2 Services (Engineering
W912DQ-06-D-0006-0001-0017 $77.414.00 29 Aug 07 Support)
WVN 01 - Funding Increase for
W912DQ-06-D-0006-0001-0017 $92,309..00 06 Sept 08 | CDA QA sampling, ERT Flute
wells, Fish Sampling.
TOTAL $169,723.00
KCD Project Delivery Team
Name Responsibility
Ralph Nunn Contracting Officer
Amy Darpinian Project Chemist
L. Shelley Thomas Contract Specialist
Paul Speckin Civil Engineer
Charles Colbert CHH
Frank Bales Process Engineer
Julia Kisser COR
J. Gale Spencer Admin

Ken M%s

Project Manager
816-389-3709

(9 oy 59
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Report Date: 09/12/2012 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTYS)
Project Officer Approval Information from IDOTS for:
Interagency Agreement (IAG) No. DW96942036
Invoice No. 27043686
Site/Project Site Name Amount
02GZRD02 CORNELL-DUBILIER ELECTRONICS, INC. $423.19

Project Officer Approval By: GOTTESMAN, JUSTIN
Total Invoice Amount: $423.19



Report Date: 09/12/2012 Page 1 of 1

SCORPIOS Proof of Payment

VENDOR CODE: 278348 1 TRANS CODE: PV VOUCHER NO: 27043686
NAME: U.S. ARMY CORP OF ENGINEERS TRAVEL ADVANCE NUM:
ADDRESS: USACE FINANCE CENTERCEFC-AO NO CHECK DISB FLAG: N
: 5722 INTEGRITY DR PROMPT PAY TYPE:

: MILLINGTON,, TN 38054-5005

APPROVED BY: GOTTESMAN, JUSTIN

DESCRIPTION: OCR PRINT FLAG: N
VOUCHER TYPE: M CHECK TYPE: D. O.: KC00
AGREEMENT #: DISB RUN NUMBER: 0
SCHD FISC YR: 2009 SCHD CAT: SCHD TYPE: M SCHD NO: ACHC09083
VOUCHER DATE: 03/18/2009 VOUCHER AMT: 423.19
SCHD DATE: 03/26/2009 HOLDBACK AMT: 0.00
CLOSED DATE: 03/26/2009 CLOSED AMT: 423.19
SUBMITTING SFO: 27 OUTSTANDING AMT:
AGENCY HEAD APRVL: IN TRANSIT AMT: 0.00
COMMENTS TO PRINT: DW96942036 27043686 G5 27043686 G5
INTER AGCY SYMBOL: DIRECT DISB NUMBER:
FY: 2009 SCHEDULE CAT: SCHEDULE TYPE: M SCHEDULE NUMBER: ACHC09083
INDICATORS - TREAS ACT: C POST TREAS ACT: Y POST DETAILS: Y EXP: F BACKOUT: N
P
PAYMENT VOUCHER °c
SITE PAYMENT CHECK S H
VENDOR CODE  TC NUMBER ADV NUM LN ID AMOUNT NUMBER T K

278348 1 PV A9002767256 001 02Gz 423.19 00000369 Y
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